WEEKLY STATUS REPORT

22 October 2021
Contents

- Features – Design & Development
- Integration
- Data migration
Features – Design & Development

Activities In Progress

➢ Questionnaire Engine revamp – Polus testing in progress (ETC: 28 Oct 2021)
➢ Business Rules revamping: Other Enhancements” – Development in progress
➢ Proposal Person Certification – Development in progress
➢ Key Personnel attachments – Development in progress
➢ Service Request revamping – Development in progress
➢ Dashboard Widgets – Demo to JHU completed in Trial instance. Making changes in JHU instances
➢ Notification Engine revamp – Added to Development Backlog
Features – Design & Development (cont’d.)

Activities In Progress (cont’d.)

➢ **Sponsor hierarchy** – Development in Progress
➢ **Locking** - Development in Progress
➢ **Medusa** - Technical Design in Progress
➢ **JIRA cases** – Development in Progress

Activities Planned for the week of 25th October

➢ Gather more details from JHU on JIRA cases and add it to Development Backlog
Integration

**Activities Completed**

➢ Demo of Digital Measures system

**Activities In Progress**

➢ Development of APIs (Digital Measures, LearnShare, IRB) : Requirements analysis & design in progress

➢ SAP integration tasks

**Activities Planned for the week of 25th October**

➢ Development of LearnShare and Digital Measures APIs
Data migration

Activities In Progress

➢ Polus internal review of Migration Scripts (ETC : 25 Oct 2021)

Activities Planned for the week of 25th October

➢ Refine migration scripts (if required), based on the review
THANK YOU